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ESTIMATE RUN 07/13/2021

ESTIMATE SUMMARY 08:58:53

CONTID: C23585         ESTIMATE NO: 0001 PROG 2005

PCN: 23585-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 CHIP SEAL MP 132.7 TO MP 146.5 PERCENT TIME:

PROJECT NO: NHPP0402-099                  

US 40 CHIP SEAL MP 132.7 TO MP 146.5

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,223,722.56 PARTICIPATING $ $ 203,405.90

AWARD PROJECT AMT: 2,154,630.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,711.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.27

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9.15%

2,020,316.66

203,405.90

203,405.90

198,694.34

$

$

$

$

203,405.90

0.00

203,405.90

0.00

203,405.90

-4,711.56

0.00

198,694.34

0.00

AMOUNT DUE 198,694.34 198,694.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 198,694.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

8.0 TIME ALLOW: 10/1/2021 ??:??:??

ORIG TIME ALLOW: 10/1/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/14/2021

06/14/2021

06/21/2021

02/04/2021

02/16/2021

02/27/2021

06/14/2021
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PCN: 23585-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0402-099                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pavement Marking (Grinding) 0.000

138,202.000

202-00250  
 

62,190.90138,202.000

62,190.90

138,202.000

SF  

0.45000

0010 Aggregate Bag 0.000

218.000

208-00035  
 

4,360.00218.000

4,360.00

218.000

LF  

20.00000

0015 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

5.000

HOUR

50.00000

0020 Cover Coat Material (Type I) 0.000

0.000

409-01015  
 

0.000.000

0.00

504,413.000

SY  

1.30000

0025 Emulsified Asphalt (CRS-2P) 0.000

0.000

411-10216  
 

0.000.000

0.00

196,721.000

GAL 

1.75000

0030 Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

0.000.000

0.00

33,291.000

GAL 

2.00000

0035 Construction Surveying 0.000

0.500

625-00000  
 

5,000.000.500

5,000.00

1.000

L S 

10,000.00000

0040 Mobilization 0.000

0.154

626-00000  
 

46,354.000.154

46,354.00

1.000

L S 

301,000.00000

0045 Public Information Management (Tier III) 0.000

36.000

626-01113  
 

2,340.0036.000

2,340.00

132.000

DAY 

65.00000

0050 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

2,906.000

GAL 

72.00000

0055 Pavement Marking Paint (High Build) 0.000

1,151.000

627-00013  
 

35,681.001,151.000

35,681.00

2,354.000

GAL 

31.00000



CONTID: C23585         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 23585-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0402-099                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

2,000.000

SF  

18.00000

0065 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

6,000.000

SF  

14.00000

0070 Monument Box 0.000

0.000

629-01050  
 

0.000.000

0.00

1.000

EACH

6,000.00000

0075 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

3,100.000

HOUR

35.00000

0080 Pilot Car Operation 0.000

0.000

630-00001  
 

0.000.000

0.00

300.000

HOUR

65.00000

0085 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

47.000

DAY 

300.00000

0090 Traffic Control Management 0.000

2.000

630-00012  
 

1,930.002.000

1,930.00

55.000

DAY 

965.00000

0095 Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

1,200.001.000

1,200.00

3.000

EACH

1,200.00000

0100 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

92.000

EACH

33.00000

0105 Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

100.000

EACH

38.00000

0110 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

43.00000
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PCN: 23585-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0402-099                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

20.000

SF  

50.00000

0120 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

800.00000

0125 Portable Message Sign Panel 0.000

38.000

630-80359  
 

2,850.0038.000

2,850.00

224.000

DAY 

75.00000

0130 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

100.000

EACH

30.00000

0135 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

100.000

EACH

30.00000

0140 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

100.000

EACH

30.00000

0145 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

1,200.000

EACH

16.00000

0150 Mobile Pavement Marking Zone 0.000

0.250

630-80511  
 

5,000.000.250

5,000.00

1.000

L S 

20,000.00000

0155 Night Work Lighting 0.000

0.000

632-00000  
 

0.000.000

0.00

1.000

L S 

5,600.00000

0160 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0165 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.010

F A 

1.00000



CONTID: C23585         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 23585-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0402-099                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:58:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0175 F/A Advertisements 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0180 Project First Program 0.000

1,000.000

700-70111  
 

1,000.001,000.000

1,000.00

1,500.000

F A 

1.00000

0185 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 167,905.90167,905.902,185,722.56CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 Field Office (Class 2) 0.000

1.000

620-00002  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

0200 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

23,000.001.000

23,000.00

1.000

EACH

23,000.00000

0205 Sanitary Facility 0.000

1.000

620-00020  
 

2,500.001.000

2,500.00

2.000

EACH

2,500.00000

CAT 35,500.0035,500.0038,000.00CURRENT AMT0400 $ $ $

$ 203,405.90203,405.90$2,223,722.56$CURRENT AMTPROJECT TOTAL


